
MAYNARD 
TOWN SCHOOL BUILDING COMMITTEE 

MEETING MINUTES 
Meeting # 74-6
May 30, 2013

FINAL
PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION
No Robert Gerardi Superintendent Maynard 

No Pete DiCicco Business Advisor Maynard 

No Kevin Sweet Acting Town Administrator 

No Chuck Caragianes Principal, MHS 

X Jerry Culbert Committee 

No Matt Briggs Committee 

X Philip Berry Committee (School Committee) 

X Anthony Midey Committee 

X Ken Neuhauser Committee 

X Jen Gaudet Committee (FinCom) 

X Bonnie Winokar Committee 

X Ed Mullin Committee 

X David Gavin Committee (Selectman) 

X Gregg Lefter Town Facility Manager 

X Marie Morando Secretary 

Additional attendees: Pat Saitta and Chuck Adam, Municipal Building Consultants and 
Brooke Trivas, Tappé Associates, other attendees from CTA Construction
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May 30, 2013

Meeting opened at 6:30 p.m.

• Safety:    None  issues  to  report

• Phil  Berry  mo3on  to  approve  the  following  invoices:
Brodie   $15,253.00
David  Ruthard  (console)$1,900.00
Verizon        $225.00
FedEx              $13.48
Briggs              $2,753.50
Rent-‐a-‐crate  $1,102.00
W.  B.  Mason  $1,479.72

2nd  AM  –  mo3on  passed  –  6-‐0

Discussion:    If  GL  could  sign  for  invoices  that  are  under  $25,000.00  that  have  been  
reviewed  by  commiZee  prior  to  spending  –  mo3on  passed  –  7-‐0

Mark  Minasian  –  went  over  the  bid  received  for  WAVM  studio  for  ligh3ng  from  Barbizon.
The  commiZee  does  not  object  to  the  paying  for  this,  but  wanted  more  bids  and  wants  a  
breakdown  from  Barbizon  before  vo3ng.    The  bid  includes  installa3on  of  materials.      CA  
stated  that  Griffin  Electric  is  submi`ng  a  bid,  thought  they  would  have  had  it  by  tonight.    
Hold  off  on  a  vote  un3l  June  12th  at  the  commiZee’s  regular  scheduled  mee3ng.

CTA  –  discussed  that  we  would  have  an  occupancy  permit  by  August  and  the  school  will  
be  ready  for  the  end  of  August  opening  with  a  punch  list.

The  tour  of  the  new  high  school  started.

Mee3ng  adjourned  8:15  PM
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